

Main Campus CONSTRUCTION ACTIVITY SUMMER 2017



MAP KEY

PROJECT TYPES

- ★ INTERIOR PROJECTS
- EXTERIOR PROJECTS
- CONSTRUCTION DELIVERIES

PROJECT DESCRIPTIONS

- A** RADIO TOWER REPLACEMENT (08-127)
DURATION: 04/17 - 10/17
- B** EVENT CENTER AND ARENA CONSTRUCTION (15-101)
DURATION: 02/17 - 11/17
- C** INTERDISCIPLINARY LIFE SCIENCE BUILDING PROJECT (15-104)
DURATION:
- D** SONDEIM/LIBRARY-UPGRADES RESTROOM-ADA (16-103)
DURATION: 01/17 - 05/17
- E** HARBOR HALL INTERIOR AND EXTERIOR REPAIRS (16-107)
DURATION: 05/17 - 08/17
- F** ENGINEERING BUILDING HEAT EXCHANGER (16-124)
DURATION: 07/17 - 10/17
- G** COMMONS ROOF REPLACEMENT (ROOF B & C) (16-125)
DURATION: 05/17 - 08/17
- H** UC NORTH SIDE STORM DRAIN RENOVATION (17-103)
DURATION: APRIL 2017
- I** PATAPSCO-REPLACEMENT STAIRS-EXTERIOR (16-112)
DURATION: 05/17 - 07/17
- J** SONDEIM AND MATH/PSYCH ENTRANCES (17-109)
DURATION: 06/17 - 08/17
- K** JAVELIN RUNWAY/HAMMER CAGE/HAMMER CAGE FIELD (17-110) – Duration: MAY 2017
- L** ADMINISTRATION BUILDING ELEVATOR UPGRADE (17-113)
DURATION: 03/17 - 09/17
- M** ADMIN-RENOVATION CONFERENCE RM GRADUATE SCHOOL (17-114) – DURATION: 06/17 - 7/17 (TENTATIVE)
- N** CAMPUS SIDEWALK/CROSSWALK REPAIRS (17-116)
DURATION: 05/17 - 08/17 (VARIOUS LOCATIONS)
- O** BIOLOGY WATERPROOFING EXTERIOR BUILDING (17-117)
DURATION: 05/17 - 06/17
- P** HARBOR HALL/ERICKSON HALL-REPAIR FIRE STOPPING (17-119) – DURATION: 05/17 - 08/17
- Q** AOK LIBRARY POND TEST WELLS
DURATION: 06/17

