



Crane setup 10/3 and 10/4 with breakdown end of day 10/4 for emergency access throughout the night

Access to loading dock will be cut off 10/3 and 10/4

pedestrian access to this sidewalk will be rerouted through the garage on the north side with signage

Tractor trailer location (10/3 and 10/4), crane will rig material directly from truck